



FONTYS UNIVERSITY OF APPLIED SCIENCES

Dataspaces Project

Team **Pink Panther**

Kostenarov,Dimitar D.A. 🇧🇬	Hoezen,Juul J.M.A.P. 🇳🇱
Takaki,Benjamin B.L. 🇯🇵 🇩🇪	Fidanov,Georgi G.D. 🇧🇬

Reading Guide – Dataspaces Project

By Pink Panther




Table of Contents

Table of Contents.....	1
Version Control.....	2
Project Overview.....	2
Project Goal.....	2
❖ Project START.....	4
➤ Project Plan.....	4
➤ Debriefing.....	4
➤ Theory.....	4
■ MVD Analysis.....	4
■ EDC & Gaia-X.....	4
■ FIWARE Data Space Connector.....	4
➤ IMPLEMENTATION.....	4
■ What We Built.....	4
■ Use Cases.....	4
➤ TEAM LEARNING.....	4
■ Retrospectives.....	4
➤ Presentations.....	4
■ DataSpace FIWARE to EDCfinal.....	4
■ Fiware Dataspace.....	4
➤ Trello.....	4
■ PinkPanther's Trello Dashboard.....	4
Weekly Work Schedule.....	5
Mandatory Presence (from stakeholder email + plan).....	5
Student Availability.....	5

Version Control

<i>Version</i>	<i>Date</i>	<i>Author</i>	<i>Amendments</i>	<i>Status</i>
1	20.04	<i>PinkPanther</i>	<i>Initial creation</i>	<i>Draft</i>
2	30.05	<i>PinkPanther</i>	<i>Small touches</i>	<i>Draft</i>

Project Overview

This project focuses on building a **Decentralized Dataspace** using **FIWARE** and **Eclipse Dataspace Components (EDC)**. The goal is to enable organizations to **securely share data while maintaining control and sovereignty**.

Key idea:

- No central system → decentralized data exchange
- Data sharing controlled by **contracts, policies, and identity (VC/DID)**

Project phases:

- **Phase 1:** Setup infrastructure (completed)
- **Phase 2A:** FIWARE validation
- **Phase 2B:** EDC implementation
- **Phase 3:** Finalization & demo

Project Goal

Build a **secure, policy-driven dataspace** where participants can exchange data safely without losing control.

❖ Project START

- [Project Plan](#)
- [Debriefing](#)
- Theory
 - [MVD Analysis](#)
 - [EDC & Gaia-X](#)
 - [FIWARE Data Space Connector](#)
 - [Deployment and Testing Report: Eclipse MVD](#)
- IMPLEMENTATION
 - [What We Built](#)
 - [Use Cases](#)
- TEAM LEARNING
 - [Retrospectives](#)
- Presentations
 - [DataSpace FIWARE to EDCfinal](#)
 - [Fiware Dataspace](#)
- Trello
 - [PinkPanther's Trello Dashboard](#)

Weekly Work Schedule

Mandatory Presence (from stakeholder email + plan)

- **Monday → FULL DAY (09:00 – 16:00)**
 - Sprint work
 - Development
 - Collaboration
- **Thursday → AFTERNOON (13:00 – 16:00)**
 - Progress updates
 - Meetings with supervisors
 - Documentation

Student Availability

Date	Day	Benjamin	Juul	Dimitar	Georgi	Notes
23.04	Thur	Yes ▾	Yes ▾	No ▾	Yes ▾	
27.04	Mon	No ▾	No ▾	No ▾	No ▾	May Break
30.04	Thur	No ▾	No ▾	No ▾	No ▾	May Break
04.05	Mon	No ▾	No ▾	No ▾	No ▾	Liberation Day
07.05	Thur	Yes ▾	Yes ▾	Yes ▾	No ▾	Sprint 3 retro/demo
11.05	Mon	Yes ▾	Yes ▾	Yes ▾	Yes ▾	Sprint 4

14.05	Thur	No ▾	No ▾	No ▾	No ▾	Ascension Day
18.05	Mon	Yes ▾	Yes ▾	Yes ▾	Yes ▾	
21.05	Thur	Yes ▾	Yes ▾	Yes ▾	Yes ▾	
25.05	Mon	No ▾	No ▾	No ▾	No ▾	Whit Monday
28.05	Thur	Yes ▾	Yes ▾	Yes ▾	Yes ▾	
01.06	Mon	Yes ▾	Yes ▾	Yes ▾	Yes ▾	
04.06	Thur	Yes ▾	Yes ▾	Yes ▾	Yes ▾	Sprint 4 retro/demo
08.06	Mon	Yes ▾	Yes ▾	Yes ▾	Yes ▾	Sprint 5
11.06	Thur	Yes ▾	Yes ▾	No ▾	Yes ▾	
15.06	Mon	Yes ▾	Yes ▾	Yes ▾	Yes ▾	Personal Project Demo
18.06	Thur	Yes ▾	Yes ▾	Yes ▾	Yes ▾	Personal Project Demo
22.06	Mon	No ▾	No ▾	No ▾	No ▾	Final Handover
25.06	Thur	No ▾	No ▾	No ▾	No ▾	Sprint 5 Innovation Insights